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Submission of new or revised Project Data Sheets (PDS) for the Bureau of Land Management’s FY 2004 
thru 2008 Plan for Deferred Maintenance and Capital Improvement Projects are due in the State Office no 
later than April 12, 2002. The schedule for submissions and due dates is as follows: 

< April 12, 2002 Field Offices submit draft PDSs to State Office (CA 944) 

< May 1, 2002 State Engineers submit draft PDSs to WO 360 

< June 2001 EAT review of Bureau draft submissions 

< July 5, 2002 State Director submits final PDSs to the Director (WO 360/880) 

< August 1, 2002 Bureau submits final PDSs to the Department 

Generally, only new or revised projects should be submitted. Projects that are on the current 5-Year, 

FY 2003 - 2007 Deferred Maintenance and Capital Improvement Plans should not be resubmitted unless
 
the project has been revised. Reasons for submitting a previous project as a revision include changes in
 
cost estimate (including design costs if an A&E consultant is now being considered) or a change of scope. 

The current 5-Year, FY 2003 - 2007 Deferred Maintenance and Capital Improvement Plans are attached. 

The deferred maintenance projects are shown on the lists entitled “MLR Deferred Maintenance” and
 
“Infrastructure Improvements.” 


Overall guidance for this process is found in the March 2000, document, “Draft Five Year Deferred
 
Maintenance & Capital Improvement Planning Process.” Each Field Office should have a copy of this
 
document. Revisions to this document were provided to the engineering/maintenance staffs at the State
 
Engineering Advisory Team Meeting in Sacramento on February 26, 2002. Additional copies of the
 
revisions can be obtained by contacting Dave Wilson at 916-978-4441. 




Field Offices will electronically submit separate PDSs for new and revised deferred maintenance and 
capital improvement projects to their respective Zone Engineer: CDD, Mark Graham; CenCal, Glen 
Yamashita; NorCal East, Virgil Whitten; Nor-Cal West, Brad Job. The Zone Engineers will review 
submittals for completeness, accuracy, and full documentation of the rationale for the claimed point 
values. Provide a completed cost estimate form for each PDS to justify and document the requested 
funding. The cost estimate shall be prepared using industry standards, such as the Means Cost Estimating 
Guides, and/or historical cost data from similar projects. A completed Condition Assessment Form is 
also needed to document deferred maintenance needs. Blank PDS, cost estimating, and condition 
assessment forms are attached. 

Field Offices will use the following general guidance when preparing PDSs. 

T Deferred Maintenance is maintenance that was not performed when it should have been or was 
delayed for a future period. This includes compliance with health, fire and building codes, 
executive orders and regulations; renovation of an existing facility or any of its components to 
restore or extend the life of the facility; replacement of a facility or component for another having 
the same function without expanding the old facility; and demolition and removal of a 
deteriorated facility or item of equipment. Minimum project cost is $25,000. Projects less than 
$25,000 should be combined, if reasonable, to exceed the minimum or funded as annual 
maintenance. Example: Replace two pit toilets with vault toilets on different sites as a combined 
project even though the separate projects may not meet the minimum. 

T Capital Improvement is the construction of a new facility, alteration or expansion of an existing 
facility to accommodate a change of function or unmet programmatic need. Minimum project 
cost is $100,000, with no maximum limit. 

T If a project is mixed between capital improvement and deferred maintenance the decision to 
submit the project as either capital improvement or deferred maintenance will be based on the 
51% or greater cost level. Thus, if a capital improvement project includes 51% or greater (by 
cost estimate) deferred maintenance, it competes for deferred maintenance funds, which are more 
plentiful, and the minimum project cost drops to $25,000. 

T Phasing projects should be considered when the planning, design, and construction of the project 
is expected to extend over multiple years. This will allow adequate lead time to complete a 
detailed survey and design, prepare NEPA documents, perform any required consultations, and 
complete the necessary project planning and permitting. Submit a separate PDS for each phase of 
the project. Each PDS must have the same title for all phases, except to identify the phase. The 
writeup on each PDS should be the same, identifying the work to be completed in each phase and 
the funding breakdown for each phase. 

T Deferred Maintenance Examples: 

1. Vault toilet replacement 
2. Seismic retrofit 
3. Cultural/historical facility repairs 
4. Communication tower replacement for OSHA compliance 
5. Road aggregate replacement 
6. Water system replacement 
7. Sewage system replacement 
8. Road drainage structures replacement 



T Capitol Improvement Examples­

1. New facilities where none existed before 
2. New bituminous surfacing 
3. New bridges where none existed before 
4. Expansion of existing facilities 

T Examples of Projects Not Eligible for Deferred Maintenance or Capital Improvement: 

1. Fire facility construction or repair 
2. Security retrofits 
3. Annual road grading 
4. Emergency repairs 
5. Resource projects that do not involve a facility or structure 
6. Hazardous material cleanup or restoration 
7. Non-installed equipment or temporary building replacement or repair 

If you have any questions concerning the 5-Year planning process, or filling out the required forms to 
submit a project for the 5-Year Plan, please contact Merlin McDaniel at (916) 978-4439. 

Signed Authenticated 
James Wesley Abbott Louise Tichy 
Associate State Director Records Management 

9 Attachments: 
Attach. 1- CA FY2003-2007 MLR Deferred Maintenance Projects (2 pp) 
Attach. 2- CA FY2003-2007 Infrastructure Improvement Projects (2 pp) 
Attach. 3- CA FY2003-2007 Construction Projects (1pg) 
Attach. 4- Project Data Sheet Form (2 pp) 
Attach. 5- Cost Estimate Form (1 pg)
 
Attach. 6- CA Adm. Site Condition Assessment Form (2 pp)
 
Attach. 7- CA Bldg. Site Condition Assessment Form (3 pp)
 
Attach. 8- CA Rec. Site Condition Assessment Form (2 pp)
 
Attach. 9- CA Road and Trail Condition Assessment form (2 pp) 

Distribution 
Russ Kaldenberg, CA-930 


